

A DAY IN THE LIFE OF A CHANGE REQUEST

From "can you change this" to a signed-off approval.

A homeowner asks for something different mid-project. Here's the whole path Unscoped gives a remodeling contractor to capture it, price it, send it, and track it — without a single spreadsheet.




01

THE CUSTOMER ASKS

Your remodeling changes, organized

Unscoped opens to what needs you — active requests, pending approvals, nothing to dig for.




02

THE CUSTOMER ASKS

Create a Change Request

When a homeowner asks for something different, start a structured Change Request right from Today.



03


CAPTURE THE CHANGE

Choose a change type

Start faster with common remodeling categories — Kitchen, Bathroom, Electrical, Plumbing



Electrical, Plumbing.




04

CAPTURE THE CHANGE

Use a template

Saved templates mean a contractor is never starting a request from a blank page.




05

CAPTURE THE CHANGE

Document the request

Customer, project, and a plain-language note on what's actually changing.



06

PRICE IT

Add pricing details

Material, labor, and timeline impact —



itemized and rolled up into one clear estimate, no spreadsheet required.

Create Change Request

Today

Requests

Templates

Profile

MC Mike Carter
Owner: Smith & S...

Quartz slab (Level 2)\$1,400

Countertop installation\$520

Add Cost Item

Markup percentage25%

Timeline impact+2-3 days

Subtotal\$1,920

Estimated profit\$480

Customer Price\$2,400

Continue

07

PRICE IT

Adjust timeline impact

The schedule impact lives right in the report — and it's a one-click edit whenever a job runs long or short.

unscoped.app

Demo Mode — Sample Data

Unscoped

Create Change Request

Today

Requests

Templates

Profile

MC Mike Carter
Owner: Smith & S...

Change Request

Unscoped

Countertop Upgrade

Smith Residence Remodel

CUSTOMER

Sarah Thompson

REQUESTED CHANGE

Replace the existing laminate countertop with quartz throughout the kitchen.

COST BREAKDOWN

Quartz slab (Level 2)\$1,400

Countertop installation\$520

COST IMPACT\$2,400

TIMELINE IMPACT

+2-3 days

STATUS

Draft

This request will be saved as a draft until you send it to the customer.

Save Change Request

Back to edit

08

SEND FOR APPROVAL

Prepare customer approval

A clear, ready-to-send message — generated from the real numbers, editable before it goes out.

unscoped.app

Demo Mode — Sample Data

Unscoped

Create Change Request

Today

Requests

Templates

Profile

MC Mike Carter
Owner: Smith & S...

Customer Message

Ready to send — edit anything that doesn't sound like you.

Hi Sarah, we can make this countertop upgrade happen.

The updated cost is \$2,400 for materials and labor.

This change will add approximately 2-3 days to the project.

Please confirm if you'd like us to proceed. Thank you.

Copy


Continue to Change Request

09

TRACK IT THROUGH

Track request status

Draft, awaiting approval, approved — know what needs a push and what's already settled.




10

TRACK IT THROUGH

Combine related changes

Bundle a few small upgrades into one Change Package — one message, one approval.





11

TRACK IT THROUGH

Approved and organized

Every customer change stays documented from the first ask to the final sign-off.





Unscoped

Unscoped helps remodeling contractors manage customer changes with clarity.

